
Add. #1 Bid Bond

1. X X $99,824.25 $129,878.40 $179,735.00 $49,470.00 $44,175.00 $6,000.00 $509,082.85 $1,885,488.60 $2,394,571.25

2. X X $130,835.80 $170,185.30 $146,910.00 $45,600.00 $26,750.00 $44,500.00 $564,761.10 $2,190,780.75 $2,755,541.85

3. X X $132,850.94 $173,047.42 $145,378.52 $44,429.54 $33,835.00 $12,985.00 $542,526.42 $1,834,206.25 $2,376,732.67

4. X X $124,885.00 $162,402.00 $157,300.00 $42,300.00 $26,000.00 $8,000.00 $520,887.00 $2,188,864.00 $2,709,751.00

5.

6.

7.

8.

Landscapes Unlimited

Mid-America Golf & Landscape

Frontier Golf Construction

Project Manager: Jim Lockart

Engineer's Estimate: $2,200,000.00

High Priority Cart 

Path Alternate #1

Grand Total        Bid 

Amount

Wadsworth Golf Construction

Moderate Priority 

Cart Path Alternate 

#2

New Bridge         

Alternate #3

Relocate 8" 

Waterline       

Alternate #6

CONTRACTOR

SHERRILL PARK GOLF COURSE #1 - 2015 RENOVATIONS

CSP#902-15

BID OPENING: FRIDAY, DECEMBER 12, 2014

CSP#902-15

Range Floor 

Rehab Alternate 

#4

Rehab Shaded 

Rough    Alternate 

#5

Alternates 

Subtotal

Base Bid Subtotal
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